

TOWN OF LINCOLN
Lincoln Centralized Rescue/ Learning Center
100 Old River Road Lincoln, Rhode Island 02865
August 20, 2024 at 0900

Agenda

1. Roll call/Introductions
 - a. Building Committee
 - b. Owners Project Manager – Downes
 - c. Construction Design Team
2. Review and approve prior meeting minutes
3. Design Update
 - a. KBA Drawing Update
 - i. Lincoln Learning Center Layout – Updated Drawings
 - ii. Finishes Summary Sheet
 - b. Civil/Site Drawing Status Update
 - i. Message board
 - c. Elevator Exemption
 - i. Waiting for feedback from building official
 - d. Moving of electric/telephone poles on site
 - i. Work order has been accepted by Lincoln. Waiting on scheduling.
 - e. Design schedule review
4. On Site Activity
 - a. Removal of granite curbing.
 - b. Test Pits and Borings
 - i. A/E Team has developed a draft boring/test pit plan.
 - ii. D/B team to review site and decide what additional brush/trees need to be cleared to preform said testing.
5. CPF Grant
 - a. CPF Reporting Update and deliverables review.
6. Open discussion
7. Schedule Future Meetings
8. Public Discussion